Project Retrospective

Background

Each release followed the same checklist, which covered configuration, rollback steps and ownership of alerts.

Stakeholders asked for a simpler dashboard, so the reporting views were merged into a single page.

Code review comments were tracked in the repository and closed before every merge to the main branch.

The onboarding guide was rewritten after two new engineers joined and found several steps out of date.

A weekly demo kept product and engineering aligned on scope and made regressions visible early.

- Code review comments were tracked in the repository and closed before every merge to the main branch.

What went well

Stakeholders asked for a simpler dashboard, so the reporting views were merged into a single page.

Code review comments were tracked in the repository and closed before every merge to the main branch.

The onboarding guide was rewritten after two new engineers joined and found several steps out of date.

A weekly demo kept product and engineering aligned on scope and made regressions visible early.

The team reviewed the architecture with the operations group and documented the trade-offs in a decision log.

- The onboarding guide was rewritten after two new engineers joined and found several steps out of date.

What to improve

Code review comments were tracked in the repository and closed before every merge to the main branch.

The onboarding guide was rewritten after two new engineers joined and found several steps out of date.

A weekly demo kept product and engineering aligned on scope and made regressions visible early.

The team reviewed the architecture with the operations group and documented the trade-offs in a decision log.

Each release followed the same checklist, which covered configuration, rollback steps and ownership of alerts.

- A weekly demo kept product and engineering aligned on scope and made regressions visible early.